
PREMIER CONCRETE INC.

2327 West Chester Pike - Broomall, PA 19008

PH: 610-355-0177 - FAX: 610-355-0178

premiercon@aol.com

NOTICE

Please be advised that Springfield Township has contracted Premier Concrete, Inc. to perform Curb, Footway Drainage and Road Paving Improvements along Brookside Road, from Springfield Road to School Lane and also along Springfield Road from the Septa Rail Tracks to Surrey Road. Work Hours are approximately 7:30AM to 4:00PM Monday thru Friday. Preliminary work will start Wednesday, June 05, 2019 with the reconstruction of the existing municipal parking lot on Brookside Road. Road closures are not anticipated at this time, however vehicles will be restricted to one lane during active construction hours. The municipal parking lot will be closed for at least the first 7 days of the construction for safety and to expedite construction activities. Parking will be available in the reconstructed lot when the on-street parking is inaccessible. Work will continue until approximately August 30, 2019.


If you have any questions or concerns, please contact the following representatives for Springfield Township.

Chris Brunner, Field Engineer – (215) 870-4158

Joe Mastronardo, Township Engineer – (215) 239-4977

Bill Cervino, Zoning Officer – (610) 544-1300

Thank you for your cooperation in this matter.



Activity	Duration		30-Jul-19	31-Jul-19	1-Aug-19
Mill Saxer Avenue	2 Days				
Pave Saxer Avenue	2 Days				
Stripe Saxer Avenue	2 Days				
Install Decorative Crosswalks/Plaza	6 Days				
Layout Brookside Ave	5 Days				
Saw Cut Existing Paving	4 Days				
Municipal Lot	8 Days				
Demo	2 Days				
Curb	2 Days				
Sidewalk/Apron	2 Days				
Full Depth Paving Restoration	1 Days				
Overlay Lot	1 Days				
Stripe Lot	1 Days				
Drainage Work	2 Days				
West Side Brookside	8 Days				
Demo	3 Days				
Curb	3 Days				
Light foundations/conduit	2 Days				
Sidewalk/Apron	4 Days				
Full Depth Paving Restoration	2 Days				
Brick Band	3 Days				
East Side Brookside	8 Days				
Demo	3 Days				
Curb	3 Days				
Light foundations/conduit	2 Days				
Sidewalk/Ramps	4 Days				
Full Depth Paving Restoration	2 Days				
Brick Band	3 Days				
North Side Springfield Road	8 Days				
Demo	3 Days				
Curb	3 Days				
Sidewalk/Ramps	4 Days				
Full Depth Paving Restoration	2 Days				
Brick Band	3 Days				
South Side Springfield Road	8 Days				
Demo	3 Days				
Curb	3 Days				
Sidewalk/Ramps	4 Days				
Full Depth Paving Restoration	2 Days				
Brick Band	3 Days				
Base Repair	3 Days				
Mill Brookside and Springfield Road	2 Days				
Overlay Brookside and Springfield Road	2 Days				
Striping	2 Days				
Crosswalks	3 Days				